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Training Programme for Sound Contract Administration - 4 Sunday Afternoons 28th May and 4th, 11th & 18th June 2023 - 2pm to 9pm 

Course Overview :- Sound Contract Administration ("SCA") is a 25 hour intensive short Course providing holistic education/training to 

the delegates on the Best Practice in dealing with Variations, step -by-step guidance on the preparation (or evaluation) of claims  to 

demonstrate and secure (or identify and determine)  a Contractor's entitlement to Extension of Time and Prolongation Costs (e specially 

where the Contractor's own culpable delay is concurrent), project cost control, dispute resolution and drafting contracts/subcontracts in a 

legally binding manner. Due to the existence of many incorrect practices in the construction industry in administrating contr acts, it is 

essential for all Developers, Consultants and Contractors to educate their employees on such harmful practices and train them on the 

professional administration of the Contract, without which the Company's interests cannot be protected. Even where the employ er is not 

providing such training opportunity, it is still in the interest of the employee to undertake such training (for better employment prospects), 

by gaining this unique knowledge which is not available from any other source. (For full Course Syllabus please visit www.drsamfze.com). 
 

Who should attend :- Already crammed University/Polytechnic Degree/Diploma programmes do not have time to educate the graduates 

on the above essentials or in the complex administration of contracts under FIDIC and bespoke forms of contract, and therefor e all 

practitioners involved in a project need to undergo such  training conducted by industry experts. Similar training is not available from any 

other source in this part of the World. Engineers, Quantity Surveyors, Project Managers, Planners, Cost Controllers, Designers and 

Company Executives cannot adequately protect the interests of the Company without such knowledge/training. 
 

Here is a unique low-cost fast track opportunity to gain this rare knowledge :- 

Training Programme :             “Be a Sound Contract Administrator in 10 Sessions”  
 

Conducted by : Prof. Indrawansa Samaratunga DSc 

     FRICS, FAIQS, FIQSSL, FCIArb, FCIOB, FCMI, FIAS, FCABE 

                                Chartered Surveyor, Chartered Manager, Chartered Building Engineer, 

                                                                Chartered Construction Manager, Chartered Quantity Surveyor 

                       Arbitrator / Mediator - London Court of International Arbitration 

                        Arbitrator / Expert - Dubai International Arbitration Centre, UAE 

Ex Board Member of Construction Law & Dispute Resolution Advisory Board of  British University in Dubai,  

                                        Ex Middle East Representative of the Australian Institute of Quantity Surveyors  
 

Venue   :  Millennium Hotel (Next to the Mall of the Emirates), Dubai. 
 

Charges                       :   Dhs. 2800/= per head for the full course (plus VAT). Cheques should be written in favour of 

“DRSAM  FZE”. (Cash is also acceptable). Direct remittances/transfers can be made to Mashreq Bank 

IBAN number AE970330000019100024745. There are limited places available on a first-come-first-

served basis. (Each delegate would receive a Certificate showing 25 hrs Structured  Continuous Learning - 

equivalent to 25 CPD hours / 25 PDUs - gained at the Training Programme). Those who complete the 

course would qualify to receive on-line free-of-charge, 900+ Q&A on typical day-to-day contract 

administration issues that the practitioners face on work sites. 

Sunday 28th May 2023 
 

 1.30 pm Registration is open from 1.00 pm. Delegates should arrive at least by 1.30 pm to allow time for registration.         
 

 2.00 pm  1. Variations and Valuation of “varied work” under FIDIC and similar Forms of Contract. (If there are no Variations, 

then the administration of a contract is straight forward, but almost all projects are burdened with Variations and if the 

Contract Administrator is not fully competent in dealing with Variations, then disputes are unavoidable. This session 

provides detailed teaching on everything there is to know about Variations and their valuations, and the 12 different ways 

that the existing rates and prices become inapplicable / inappropriate, when variations are instructed).  
 

 6.40 pm Snacks, Tea / Coffee break. 
 

 7.00 pm       2. Provisions in the Contract for Extension of Time and Prolongation Costs.  (Delayed project completion has become 

quite common in the industry. It is the duty of the Contract Administrator to deal with Extension of Time and Prolongation 

Cost Claims. If he/she is not fully aware about the entitlements of the parties and how to administrate them, then disputes  are 

unavoidable. This session teaches in detail, on how to identify the entitlements to extension of time and prolongation costs 

even where such entitlements are not stated in a contract, by applying  the essential tests to verify the entitlements). 
  

  Sunday 4th June 2023 - 1.45 pm Registration 

       2.00 pm 3. Dealing with Concurrent Delays (It is quite common for a Contractor to have slow progress during the early stages 

which he can recover during later stages. But at a time when he is late, if the Employer also delays him, generally it is  
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 difficult to establish who should bear the responsibility for delayed completion. In such concurrent delay situations, the  

 Contract Administrator should be fully competent in identifying the entitlements of the parties, as the Contracts are usually  

silent on how to deal with concurrent delays. Learn the 12 arguments for the Contractor and the 3 for the Employer).  
 

   4.00 pm 4. Notices, Detailed Particulars and Calculation of Prolongation Costs – (It is not always that a Contractor loses its rights 

if a notice or detailed particulars are not submitted within the time period stated in the Contract. Therefore the Contract 

Administrator should be able to identify the circumstances under which the Contractor would lose its rights. This session also 

guides the participant step-by-step through the claims preparation process, and about the evidence required to prove the 

entitlements to Extension of Time and Prolongation Costs and their Quantum). 
 

   6.40 pm Snacks, Tea / Coffee break. 
 

   7.00 pm       5. Under-Recoveries and Over-Recoveries under Sub-Clause 52.  (Under a JCT Form of Contract, the Employers and 

Consultants always deduct the Contractor’s Overheads priced within the Variations against the Overheads Claimed within 

Prolongation Costs, when EOT is given for delays due to such Variations, but under a FIDIC Form of Contract it is incorrect 

to make such adjustment. Also if the Effective Final Account is well above the Effective Contract Price, the Contract 

Administrator should know how to adjust the over-recoveries in favour of the Employer and vice versa. Learn the existing 

incorrect practices / misconceptions about this Sub-Clause, and the correct practice through worked examples). 

 

  Sunday 11th June 2023 - 1.45 pm Registration 

   2.00 pm 6. Use of Formulae for Recovery of Overheads (Hudson, Emden, Eichleay, Hank -Laan and Samaratunga). (Often the 

largest portion of a Prolongation Cost Claim is the Contractor’s Head Office Overheads cost element, which is also the most 

difficult part of the Claim to demonstrate and quantify. The Contract Administrator should be fully aware of what Head 

Office Overheads are, which parts of such overheads can be claimed, which parts cannot be claimed and most importantly 

how such overheads could be apportioned to the delay period of a project. They should also know why formulae such as 

Hudson, Emden and Eichleay cannot be used when dealing with a FIDIC Form of Contract). 
 

3.30 pm 7. How to Draft a Contract Agreement. (Without knowing what a contract is, it cannot be administrated. This session 

explains what a legally binding contract is, how contracts are made and provides knowledge on the essential  

provisions one should draft into a contract, and educates the practitioner on what to look for before his/her Company signs a 

contract  thus protecting the Company’s interests. This session also deals with drafting Subcontracts. Should the limit of 

Subcontract penalties be 10% of Subcontract Price or 10% of Main Contract Price ?). 
 

      7.20 pm  Snacks, Tea / Coffee break.  
 

    7.40 pm 8. Project Cost Control and Measurement Principles. (This covers project cost control mechanism, art of preparing the 

BOQ and a brief introduction to Methods of Measurement such as CESMM3, SMM7 and POM(I). Irrespective of the 

method used, the BOQ should be capable of serving its objective, which is to produce a set of rates/prices that cannot be 

challenged as inapplicable/inappropriate for valuing variations/original scope of work, thus ensuring effective cost control of 

projects. The correct evaluation of PC rates is  also discussed during this Session). 
 

Sunday 18th June 2023 - 1.45 pm Registration 
   

    2.00 pm 9. Arbitration and Other Dispute Resolution Techniques. (Before the parties become eligible to refer their disputes to 

arbitration, their Contract Administrators should follow many procedures in resolving any issues at lower tiers. Contract 

Administrators should be fully knowledgeable on the multi-tiered dispute resolution process written in contracts. In addition 

to providing them with such knowledge, this session also explains the step by step arbitration process including a video clip  

of an arbitration hearing. Also an introduction to Mediation, Conciliation and other ADR). 
 

    6.00 pm Snacks, Tea / Coffee break. 
 

    6.20 pm 10. Sound Contract Administration. (How to protect the interests of the Company and its Clients. The What, Who, When 

and Why of Contract Administration. Also presents The DOs, The DON’Ts and a code of conduct/ethics for Contract 

Administrators. This Sessions also introduces the procurement routes that the Contract Administrators should be aware of) . 
 

On each day sessions commence at sharp 2.00 pm and therefore the delegates are required to be seated by 1.55 pm. Each 

Session consists of a lecture of 1 ½ - 2 hrs and a discussion (Q & A) time of ½ - ¾ hr, with further Q&A time at the end of 

the day. 

 Reserve your place by sending an email to drsam@rakfzbc.ae  For an immediate response please call 050-4588949. 
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